SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:36PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 047 Const Calendar Day: 226 Date: 22-Apr-2010 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary:
OBG Bolting & Welding

ABF crews came to the site at 6:55 AM. Crews had to work on the bottom welds on the North
wings in lifts 3 & 4 , install top & side plates & install the permanent bolts on the lower T beams stiffeners .
Crews started at 7:00 AM.

Jose & Jacob had to work on the lower T beam stiffeners in lift 4 between 3 E - 4 E middle section
for the 3rd day . Crews had to install the top & side plates , install the permanent bolts . Crews started at
7:10 AM. They were done at 11:00 AM.

After that , crews had to snug the bolts & mark them for the 1/2 turn & pretension them . Crews
started at 11:05 AM. 2 bolts were stripped . Crews had to change them . Crews had to use 65 mm bolts
for the side plates using lot # DGHMO0069 . & use 70 mm bolts for the top plates using lot # DGHM0058 .
Jose was done at 3:15 PM. He left at 3:20 PM. Jacob was done at 5:10 PM. He left at 5:20 PM.

Rory , & Jeremy had to work on the North wings in lift 4 . Crews had to cut the remaining 0.6 meter
long back bar & clean the entire back of the weld . Crews had to set the plasma cutting machine , connect
the air & power lines . Crews started at 7:45 AM. They were done at 5:0 PM.

Earl & lan had to work on the South wing bottom weld repairs between 2 E - 3 E for the 13 locations
With lengths vary from 0.05 meter to 0.3 meter . Check METS reports for width , & depth of the repairs .
Crews had to mobilize their tools & equipment , reroute the power lines . Crews were done at 9:30 AM.

Earl & lan started to cut the weld in 7 designated locations at 9:45 AM. Crews were done grinding , &
cleaning 12:55 PM. Earl started to weld at 1:00 PM. Starting on the corner between the bottom plates &
the South wing . Crews were done at 5:10 PM. 3 locations were comported , Bernie , Jojo & Dan were on
the site to check the repairs .

James had to work on the South wall ( Wall B ) between 3 E - 4 E . He had to complete the 1.4
meter long weld & repair the top & bottom corners . He had to prepare his tools , equipment , connect the
power & gas lines . He was done at 8:00 AM. He started to weld at 8:15 AM. He was done welding at 3:00
PM.

After that , he had to mobilize his tools & equipment to work on 2 E - 3 E South wall top & bottom
corners to the end of the shift .

Chun had to work on the North wall between 3 E -4 E ( Wall F) . He had to clean, & grind the top
& bottom corners . He started at 7:30 AM. He was done at 2:45 PM.

After that , he had to mobilize his equipment & tools to work on 2 E - 3 E North wall top & bottom
corners to the end of the shift .
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Bernie , Bonifacio, Jim , Tony , Mike , Rick , Jojo , & Dan were on the site . All welders had to clean

Darryl & his crews had to work on house keeping & prepare to assemble the scaffold for lift 5 .
Crews had to bring , & set the materials on the East side of lift 4 . They started at 7:15 AM. Darryl , Ryan ,
& Joshua were done at 10:00 AM.

Declan & Hayes had to work on the North & South wings. Crews had to work on the top & side
stiffener plates . They had to back the plates inward in order to work on lift 5 erection . Crews were done at
3:10 PM. They left at 3:20 PM.

, grind the previous weld , & check with the QA & QC before going to the next pass . Crews left at 5:20 PM.

04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES ZHEN 0.00 2.00 0.00 2.00 D
Ironworker JNM CHUN FAI TSUI 0.00 2.00 0.00 2.00 |:|
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000069 WELDER, 600 AMP No
800 200 000 0.00 ]
04-0120F4 Bid ltem: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN EVANCHIK 2.00 0.00 0.00 2.00 |:|
Ironworker JNM JOSUE GALVAN 2.00 0.00 0.00 2.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker JNM DECLAN TREANOR 8.00 0.00 0.00 8.00 D
Ironworker FOR DARRYL WEBB 2.00 0.00 0.00 2.00 D
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Iltem: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES ZHEN 8.00 0.00 0.00 8.00 D
Ironworker JNM CHUN FAI TSUI 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000369 WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER No
800 2,00 000 0.0 []
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000368 WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER No
800 2,00 000 0.0 []
*E0070562 WELDING EQUIPMENT No
800 200 000 0.0 ]
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